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ADDENDUM NO. 1 
 

TO THE 
 

DRAWINGS AND SPECIFICATIONS 

 
FOR THE 

 

Downtown Alleys Repaving Phase II Project 
 

Issued From:   The City of Bloomington 

  Engineering Department 

Post Office Box 100 

401 North Morton Street, Suite #130 

Bloomington, Indiana 47404 

 

Issue Date:  August 23, 2022 

Letting Date:  August 29, 2022 

This Addendum No. 1 to the drawings and specifications shall supplement, amend and become a 

part of the Bid documents, plans, and specifications for the Downtown Alleys Repaving Phase II 
Project.  All Bids and construction contracts shall be based on these modifications to the original 

contract documents.  Bidders shall acknowledge receipt of this Addendum on the Bid Form.  
Failure to do so may subject the Bidder to disqualification. 

 

Item No. 1: Question #1- How will Contractors pave against building foundations and utility 

bollards? 

Answer #1- In the alleys bordered by 6th Street, Morton Street, and Kirkwood Avenue, the 
Contractor may leave existing asphalt of up to 4 inches width adjacent to all building foundations 

and may form a rectangle up to 4 inches outside of areas of bollard protected utility connections. 

The Contractor shall add new surface asphalt on top of the existing asphalt as necessary to 
match plans or to maintain positive drainage with no ponding. The Contractor shall seal the joint 

between new and existing asphalt, as well as seal the top of any exposed existing asphalt. 
Sealing of the joint and the existing asphalt will be paid for at the contract Unit Price, Item 401-

11785, Liquid Asphalt Sealant. Paving limits in the other alleys shall be per plans. 

 

Item No. 2: Question #2 - The contractor is given 60 calendar days after Notice to Proceed 
to complete the work, but the Special Conditions specify some work in 2022 and some in 2023. 

Can you explain the timeframe requirements? 
Answer #2 - The Contractor shall complete work for the Kirkwood/6th/Morton alleys within 60 

calendar days after the Notice to Proceed is issued. That work will occur within calendar year 

2022. The Contractor shall complete work for the 7th/8th/College and the Kirkwood/6th/Grant 
alleys within 60 calendars starting on April 1, 2023. The Contractor shall not begin work on these 

alleys before April 1, 2023 unless otherwise approved by the City.   
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CERTIFIED BY: _____________________________ 

NEIL KOPPER  

SENIOR PROJECT ENGINEER 

CITY OF BLOOMINGTON, IN 

 

 

Acknowledge receipt of the addendum by representing it on the Bid Form in Section B and 

submitting a signed copy with your quote proposal. 

 

 

 

RECEIVED BY: CONTRACTOR (FIRM AND ADDRESS) 

 

   ______________________________ 

    

   ______________________________ 

    

   ______________________________ 

 

SIGNATURE:  ______________________________ DATE:  ___________ 

   

PRINTED NAME: ______________________________ 

 

TITLE:   ______________________________  

 

 

 

Neil Kopper


